

STAR

7/28/2010

Attending: Michele, Jef, Jim

Current Situation

- Needs Assessment – Mostly complete, additional documentation needed
- Alternatives Analysis – Mostly complete, additional documentation needed
- Design Considerations – Started, need to complete list of design preferences
- Impact Assessment – traffic, environmental, etc. - pending
- Business Plan – fiscal ways and means, partnerships, etc. - pending

Committee Meeting

- Week of August 23rd
- Present documents and power point
- Updates

Public Presentation

- Proposed for Wednesday September 15
 - 6:30 – 8:00 PM
 - Speakers
 - Intro – Michele Gagnon
 - Process and preliminary conclusions– Jim Fisher
 - Concept Plan – Sam Coplan
 - Questions and Answers
 - Publicity
 - Press Release
 - Public Notice – Ellsworth American
 - Mailing to Abutters
 - Networks
 - Chamber of Commerce
 - Downtown Ellsworth
 - Partners
 - Committee
 - Sunrise Trail
 - Heritage Rail